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NP5OU2 MPR Cover Letter 
 

3 May 2013 

Via Email and First Class Mail 
 
Ms. Sharon Fang (3H521)  
Remedial Project Manager 
U.S. Environmental Protection Agency – Region III 
1650 Arch Street 
Philadelphia, PA  19103 

Subject:  Monthly Progress Report No. 9 
Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site 
Unilateral Administrative Order (UAO) 
Docket No. CERCLA-03-2012-0205DC 

Dear Ms. Fang: 

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a 
summary of actions and activities undertaken pursuant to the above referenced UAO for 
NP5OU2 Superfund Site.  If you have any questions, please do not hesitate to contact me. 

Sincerely, 

Derek W. Tomlinson, P.E. 
Project Coordinator 

Attachment: Monthly Progress Report 

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)  
M. Joel Bolstein, FoxRothschild (via email) 
Chris Voci, Geosyntec (via email) 
File – PH0013 
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MONTHLY PROGRESS REPORT 

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 9 
USEPA Unilateral Administrative Order Reporting Period: April 2013 
Docket No. CERCLA 03-2012-0205DC Report Date: 3 May 2013 
 
This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA) 
and Pennsylvania Department of Environmental Protection (PADEP) documenting the activities 
completed during the reporting period at Operable Unit 2 North Penn Area 5 (NP5OU2) 
Superfund Site pursuant to the Unilateral Administrative Order (UAO) Section VI, Paragraph 26. 

1) Work Plans, Plans and Other Deliverables 
• Submittals 

o None. 
 

• In Agency Review 
o 30% Design submittal / Pre-Design Investigation (PDI) Work Plan dated 18 March 

2013. 
 

• Comments or Approvals Received this Period 
o Partial comments to 30% Design Submittal / PDI Work Plan received via electronic 

mail message from USEPA on 18 April 2013. 
o Remaining comments to 30% Design Submittal / PDI Work Plan presented and 

discussed with USEPA during 25 April 2013 meeting. 
o Comments to Quality Assurance Project Plan (QAPP) discussed during 

teleconference call on 30 April 2013. 
 

• In Production 
o None. 

 
2) Actions Completed During Reporting Period to Achieve Compliance 

• Technical meeting at USEPA Region 3 offices on 25 April 2013 to discuss comments to 
30% Design Submittal / PDI Work Plan dated 18 March 2013.  Attendees of the meeting 
were as follows: 

o Sharon Fang – USEPA RPM 
o Kathy Davies – USEPA 
o Mike Mahoney – USEPA (via telephone) 
o Tim Cherry – PADEP (via telephone) 
o  – HydroGeoLogic 
o Derek Tomlinson – Geosyntec / Project Coordinator 
o Chris Voci – Geosyntec 
o Julia Caprio – Geosyntec (via telephone) 

Ex. 4 - CBI
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3) Validated Data/Results and Tests Received and/or Generated  

• None. 
 

4) Health & Safety Update 
• None. 

 
5) Quality Assurance 

• None. 
 
6) Concerns Encountered and Corrective Actions Taken 

• None. 
 
7) Anticipated Near-Term Project Schedule 

• Actions Scheduled for Next Reporting Period 
o Teleconference call on 9 May 2013 with USEPA to discuss comments to 30% Design 

Submittal / PDI Work Plan with USEPA and Stabilus counsel. 
 

• Progress of Construction 
o None. 

 
• Unresolved Delays Anticipated, and Actions to be Taken 

o None. 
 

• Anticipated Modifications to Work Plans or Other Schedules 
o None. 

 
8) Upcoming Meetings and Conference Calls 

• Thursday 9 May 2013 at 9:00 AM, teleconference call with USEPA to discuss 25 April 
2013 Technical meeting regarding 30% Design Submittal / PDI Work Plan. 




